COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2019

ESTI MATE SUMVARY 11: 20: 58
CONTI D; C20790 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 20790- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TIME ALLOW 170 WORK DAYS
| 25C/ SH160 PEDY BI KE | MPROV (W PERCENT TI ME: 4,12 ORI G TIME ALLOW 100 WORK DAYS
PROJECT NO. STRMB31- 007
| 25C/ SH160 PED/ BI KE | MPROV (W
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERI OD ENDI NG 11/ 13/ 2019 DATE TI ME STARTED 01/22/2019
P. O. DRAVER 352 DATE LET 11/ 29/ 2018 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 12/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/17/2019 DATE ACCEPTED
WAL SENBURG CO 81089 (719) 738- 1883 DATE NOTI CE TO PROCEED 01/22/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,919, 184.72 PARTI Cl PATI NG $ 1,167, 221. 55 $ 218, 693. 34
AWARD PRQIECT AMT: $ 1,682,120.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 60. 82% TOTAL EARNI NGS 1,167, 221. 55 218, 693. 34
FUNDS AVAI LABLE: $ 751, 963. 17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,167, 221. 55 218, 693. 34
TOTAL CLAI MS: $ 0.00 RETAI NAGE -25,231.81 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 141, 989. 74 218, 693.34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,141, 989. 74 218, 693.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 218, 693. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20790-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: STRVB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 500 2, 500. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0015 202- 00010 Renoval of Tree 2.000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0020 202-00019 Renoval of Inlet 5.000 3. 000
EACH 0. 000 0.00
1, 500. 00000 3. 000 4, 500. 00
0025 202-00035 Renoval of Pipe 47. 000 44.000
LF 0. 000 0.00
100. 00000 44. 000 4, 400. 00
0030 202-00155 Renoval of Wall 170. 000 149. 000
LF 0. 000 0.00
35. 00000 149. 000 5, 215. 00
0035 202-00190 Renoval of Concrete Median Cover Material 71.000 27. 300
Sy 0. 000 0.00
20. 00000 27.300 546. 00
0040 202-00200 Renoval of Sidewal k 700. 000 527. 840
5% 100. 000 5, 000. 00
50. 00000 627. 840 31, 392. 00
0045 202- 00201 Renoval of Curb 101. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0050 202-00202 Renoval of Gutter 20. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0.00
0055 202- 00203 Renoval of Curb and Gutter 1, 540. 000 1, 029. 500
LF 185. 000 2,775.00

15. 00000 1, 214. 500 18, 217. 50



CONTI D: C20790

PCN: 20790-BI D

PRQIECT STRM331- 007

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 202-00210 Renoval of Concrete Pavenent

0065 202-00220 Renoval of Asphalt Mat

0070 202-00250 Renoval of Pavenent Marking

0075 202- 00495 Renoval of Portions of Present

0080 202-00810 Rernoval of Ground Sign

0085 202-00821 Renoval of Sign Pane

0090 202-01000 Renoval of Fence

0095 202-01130 *Rermoval of CGuardrail Type 3

0100 202-01300 *Renpoval of End Anchorage

0105 202-04001 Plug Cul vert

0110 203-00000 Uncl assi fied Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
1, 675. 000
SY
50. 00000
4, 000. 000
SY
20. 00000
2,466. 000
SF
5. 00000
Structure 1. 000
LS
5, 000. 00000
3. 000
EACH
65. 00000
2.000
EACH
40. 00000
0. 000
LF
5. 00000
92. 000
LF
10. 00000
4. 000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
747.000
CcY

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,413. 390
222.000
1, 635. 390

1, 483. 650
798. 000
2,281.650

361. 000
0. 000
361. 000

1. 000
0. 000
1.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

46. 000
46. 000
92. 000

2.000
2.000
4.000

0. 000
0. 000
0. 000

374.000
0. 000
374.000
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11,100

15, 960

65.

460.

2,000

00

00

.00

.00

00

.00

.00

00

00

.00

.00

11:20: 58

AMOUNT

81, 769

45, 633

1, 805.

5, 000

65.

920.

4,000

13, 090

50

00

00

00

00

.00

.00

00

00

.00

00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20790-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0.00
50. 00000 0. 000 0. 00
0120 203-01500 Bl adi ng 20. 000 0. 000
HOUR 4.000 500. 00
125. 00000 4.000 500. 00
0125 203-01597 Pot hol i ng 20. 000 12. 000
HOUR 0. 000 0. 00
50. 00000 12. 000 600. 00
0130 203-02330 Laborer 30. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0135 206-00000 Structure Excavation 123. 000 61. 500
cY 61. 500 2,152.50
35. 00000 123. 000 4,305. 00
0140 206-00100 Structure Backfill (COass 1) 103. 000 51. 500
cY 51. 500 2,317.50
45. 00000 103. 000 4, 635. 00
0145 206-00360  Mechani cal Reinforcenent of Soil 61. 000 0. 000
cY 61. 000 3, 660. 00
60. 00000 61. 000 3, 660. 00
0150 206-00510 Filter Material (Class A) 1. 000 1.000
cY 0. 000 0. 00
75. 00000 1. 000 75.00
0155 208-00002 Erosi on Log Type 1 (12 Inch) 450. 000 345. 000
LF 0. 000 0.00
20. 00000 345. 000 6, 900. 00
0160 208- 00035 Aggr egat e Bag 550. 000 300. 500
LF 163. 000 3, 260. 00
20. 00000 463. 500 9, 270. 00
0165 208-00045 Concrete Washout Structure 2.000 1.000
EACH 1. 000 3, 000. 00

3, 000. 00000 2.000 6, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 208-00051

0175

208- 00052

0180

208- 00056

0185

208- 00070

0190

208- 00103

0195

208- 00105

0200

208- 00106

0205

208- 00107

0210

208- 00207

0215

210- 00011

0220 210-00013

C20790
20790-BID
STRMB31- 007
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Storm Drain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval

and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

of Trash

Renoval

Er osi on Control

of Sedi nent

of Sedi ment

Reroval )

Managenent

Reset Mailbox Structure (Type 1)

Reset Mail box Structure (Type 3)

(Labor)

(Equi prent )

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
250. 00000
0. 000
LF
400. 00000
0. 000
EACH
1, 000. 00000
2.000
EACH
2, 500. 00000
80. 000
HOUR
80. 00000
40. 000
HOUR
125. 00000
75.000
HOUR
160. 00000
15. 000
HOUR
125. 00000
40. 000
DAY
250. 00000
1. 000
EACH
175. 00000
1. 000
EACH

250. 00000

QrY TH'S PERI OD
QTY TO DATE

19.
26.

55.
. 500
64

23.
11.
34

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
30.
39.

000
500

. 000

000
000

000

500

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000
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2,400

2,375

1,520

625.

2,750

.00

.00

.00

.00

00

00

00

00

.00

.00

11:20: 58

AMOUNT

2,500

3,160

3, 250

10, 320

750.

8, 500

175.

.00

.00

.00

00

00

00

00

00

00

00

.00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20790-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210- 00035 Reset Water Meter 6. 000 4.000
EACH 0. 000 0. 00
750. 00000 4.000 3, 000. 00
0230 210-00810 Reset Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0235 210-01710 Reset Val ve 5. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0240 210-04010 Adj ust Manhol e 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0245 210- 04020 Modi fy Inlet 6. 000 2.000
EACH 1. 000 5, 000. 00
5, 000. 00000 3. 000 15, 000. 00
0250 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0255 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0260 212-00050 Sod 0. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0265 213-00002 Mul ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0270 213-00061 Mil ch Tackifier 10. 000 0. 000
LB 0. 000 0. 00
500. 00000 0. 000 0. 00
0275 213-00070 Landscape Weed Barrier Fabric 251. 000 251. 000
Sy 0. 000 0. 00

50. 00000 251. 000 12, 550. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20790-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00460 Metal Landscape Border (3/16x4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0285 214-00220 Deci duous Tree (2 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0290 304-06007  Aggregate Base Course (Cl ass 6) 805. 000 464. 890
cY 0. 000 0. 00
50. 00000 464. 890 23,244.50
0295 403-00720 Hot M x Asphalt (Patching) (Asphalt) 250. 000 128. 050
TON 44.500 7,787.50
175. 00000 172. 550 30, 196. 25
0300 403-34741 Hot M x Asphalt (G ading SX) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0301 403-34721 HVA (G SX) (75) (PG 58-28) Hot M x Asphalt M x Design 600. 000 101. 850
Change
TON 0. 000 0. 00
150. 00000 101. 850 15, 277. 50
0305 412-00600 *Concrete Pavenent (6 Inch) 850. 000 411.130
Sy 27. 440 3,210.48
117. 00000 438. 570 51, 312. 69
0310 420-00112 Ceotextile (Drainage) (Cass 1) 8. 000 8. 000
SY 0. 000 0. 00
100. 00000 8. 000 800. 00
0315 503-00024  *Drilled Caisson (24 Inch) 21.000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0320 506-00209 Riprap (9 Inch) 2.000 2.000
cY 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0325 506-01020 Geogri d Rei nf orcenent 200. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20790-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 509-00001  Structural Steel (Galvanized) 1, 750. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0335 601- 03027 *Concrete Class D (Special) 30. 000 14. 000
cY 0. 000 0. 00
980. 00000 14. 000 13, 720. 00
0340 601-03030 *Concrete Class D (Box Cul vert) 37. 000 32.100
cY 4.610 4,610.00
1, 000. 00000 36. 710 36, 710. 00
0345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 750. 000 5,112. 450
LB 450. 470 1, 013. 56
2. 25000 5,562. 920 12,516. 57
0350 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 126. 000 67.500
LF 0. 000 0. 00
300. 00000 67.500 20, 250. 00
0355 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 48. 000
LF 0. 000 0. 00
400. 00000 48. 000 19, 200. 00
0360 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,000. 00000 1. 000 2,000. 00
0365 604- 16005 *Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0370 604-19105 *Inlet Type R L 5 (5 Foot) 4. 000 3.000
EACH 0. 000 0. 00
5, 200. 00000 3. 000 15, 600. 00
0375 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0380 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00

2,800. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20790-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0381 606-01371 Transition Ty 3G (Spec) CMO # 4 4.000 0. 000
EACH 4.000 15, 000. 00
3, 750. 00000 4. 000 15, 000. 00
0385 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0.00
0390 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0395 606-11030 *Bridge Rail Type 10M 23.000 0. 000
LF 23.000 5, 750. 00
250. 00000 23.000 5, 750. 00
0400 606-11032 *Bridge Rail Type 10M (Speci al) 24.000 23.500
LF 0. 000 0. 00
500. 00000 23.500 11, 750. 00
0405 607-11525 Fence (Plastic) 1, 200. 000 911. 000
LF 0. 000 0. 00
7.00000 911. 000 6,377.00
0410 608-00006 *Concrete Sidewal k (6 Inch) 1, 266. 000 728.770
Sy 132. 200 10, 576. 00
80. 00000 860. 970 68, 877. 60
0415 608-00010 *Concrete Curb Ranp 388. 000 59. 280
sy 25. 500 4,972.50
195. 00000 84.780 16, 532. 10
0420 609-20010 *Curb Type 2 (Section B) 157. 000 157. 000
LF 0. 000 0. 00
27.00000 157. 000 4,239.00
0425 609-21020 *Curb and CGutter Type 2 (Section Il-B) 2,095. 000 1, 509. 000
LF 269. 000 8, 070. 00
30. 00000 1, 778. 000 53, 340. 00
0430 609-24003 *CGutter Type 2 (3 Foot) 20. 000 0. 000
LF 0. 000 0. 00

48. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20790-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 609-24004 *Cutter Type 2 (4 Foot) 200. 000 120. 000
LF 0. 000 0. 00
63. 00000 120. 000 7,560. 00
0440 609- 24006 *Qutter Type 2 (6 Foot) 94. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00
0445 610-00030  *Medi an Cover Material (Concrete) 71. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0450 610- 00050 Medi an Cover Material (Stone) 150. 000 86. 770
TON 0. 000 0. 00
150. 00000 86. 770 13, 015. 50
0455 613-00206 *2 Inch Electrical Conduit (Bored) 493. 000 493. 000
LF 0. 000 0. 00
35. 00000 493. 000 17, 255. 00
0460 613-01200 *2 Inch Electrical Conduit (Plastic) 30. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0465 613-01300 *3 Inch Electrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0470 613-07001 *Type One Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0475 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0480 613-80130 *Servi ce Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
4, 750. 00000 0. 000 0. 00
0485 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 6. 000 0. 000
EACH 0. 000 0. 00

2,400. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20790-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 614-84000 *Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0495 625-00000 *Construction Surveying 1. 000 0. 402
LS 0. 405 10, 530. 00
26, 000. 00000 0. 807 20, 982. 00
0496 625-00001  Const Surveying (Hour) 10. 000 4. 000
HOUR 0. 000 0. 00
165. 00000 4.000 660. 00
0500 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1.000 75, 000. 00
0505 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0506 626-01103 Public Info Services (Tier IIl) CMO# 4 1. 000 0. 000
LS 0. 500 4, 605. 27
9, 210. 53000 0. 500 4, 605. 27
0510 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 23. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0515 627-30410 Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 1, 248. 000 0. 000
Li ne
) SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0520 630- 00000 *Fl aggi ng 2, 000. 000 1,119. 000
HOUR 274.000 8, 220. 00
30. 00000 1, 393. 000 41, 790. 00
0525 630- 00007 *Traffic Control Inspection 70. 000 70. 000
DAY 0. 000 0. 00
235. 00000 70. 000 16, 450. 00
0526 630- 00007 Traf Ctrl Inspection CMO # 4 26. 000 0. 000
DAY 14. 000 3, 290. 00

235. 00000 14. 000 3,290. 00
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PCN: 20790-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 630-00012 *Traffic Control Management 100. 000 87.000
DAY 13. 000 8, 450. 00
650. 00000 100. 000 65, 000. 00
0531 630-00012 Traf Ctrl Mgnmt CMO # 4 37.000 0. 000
DAY 11. 000 7,150. 00
650. 00000 11.000 7,150. 00
0535 630-80001 *Fl ashi ng Beacon (Portabl e) 1. 000 -2.500
EACH 3. 000 3, 600. 00
1, 200. 00000 0.500 600. 00
0536 630-80001 Fl ash Beacon (Port) CMO # 4 1. 000 0. 000
EACH 0. 500 276. 32
552. 63000 0. 500 276.32
0540 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0.500
EACH 2.500 312.50
125. 00000 3. 000 375. 00
0541 630-80335 Barricade (3 MA) (Temp) CMO # 4 2.000 0. 000
EACH 0. 000 0. 00
57. 40000 0. 000 0. 00
0545 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 11. 000
EACH 16. 500 825. 00
50. 00000 27.500 1, 375. 00
0546 630-80341 Const Traf Sign (A) CMO # 4 55. 000 0. 000
EACH 27.500 635. 25
23. 10000 27.500 635. 25
0550 630-80342 *Construction Traffic Sign (Panel Size B) 83. 000 23. 000
EACH 18.500 1, 110. 00
60. 00000 41. 500 2,490. 00
0551 630-80342 Const Traf Sign (B) CMO # 4 83. 000 0. 000
EACH 41. 500 1, 146. 65
27.63000 41. 500 1, 146. 65
0555 630-80359  *Portabl e Message Sign Panel 1, 176. 000 826. 000
DAY 175. 000 10, 500. 00

60. 00000 1, 001. 000 60, 060. 00
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PCN: 20790-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 630-80360  *Drum Channel i zi ng Device 111. 000 42.000
EACH 12.500 750. 00
60. 00000 54. 500 3,270.00
0561 630-80360 Drum Channel Dev CMO # 4 111. 000 0. 000
EACH 55. 500 1, 533. 47
27.63000 55. 500 1, 533. 47
0565 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 0. 000 0. 00
70. 00000 4.000 280. 00
0566 630-80363  Drum Channel Dev (Light) (F) CMD # 4 8. 000 0. 000
EACH 0. 000 0. 00
32. 24000 0. 000 0. 00
0570 630-80370  Concrete Barrier (Temporary) 216. 000 54. 000
LF 54. 000 1, 350. 00
25. 00000 108. 000 2,700. 00
0575 630-80380 *Traffic Cone 35. 000 10. 000
EACH 7.500 75. 00
10. 00000 17. 500 175. 00
0576 630- 80380 Traffic Cone CMO # 4 35. 000 0. 000
EACH 17.500 80. 68
4.61000 17.500 80. 68
0580 630-85040 *| mpact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenpor ary)
EACH 0. 500 10, 000. 00
20, 000. 00000 0.500 10, 000. 00
0585 700-70010 F/ A Mnor Contract Revisions 46, 183. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70012 F/ A Asphal t Pavenent Incentive 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20790-BI D ESTI MATE RUN 11/ 13/2019
PRQJECT: STRMB31- 007 ESTI MATE NO 0006 11: 20: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 700-70016 F/ A Fuel Cost Adjustment 1,925. 100 -127.970
FA 0. 000 0. 00
1. 00000 -127.970 -127.97
0605 700-70019 F/ A Asphalt Cenment Cost Adjustnent 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0610 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 1, 155. 000
FA 830. 000 830. 00
1. 00000 1, 985. 000 1, 985. 00
0615 700-70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0620 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0621 900- 00006 Added Item (Dol lar)/ EXTENDED OVERHEAD CMO # 4 27,500. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,872,671.56 $ 207,180.18 $ 1, 125, 708. 38
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620- 00002 Field Office (Cass 2) 0. 000 0. 000
EACH 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0630 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1.000 25, 000. 00
0631 620-00012 Field Lab (CL 2) CMO # 4 1. 000 0. 000
EACH 1.000 11, 513. 16
11, 513. 16000 1. 000 11,513.16
0635 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1.000 5, 000. 00

CAT 0400 CURRENT AMT $ 46,513.16 % 11,513.16 $ 41, 513. 16

PROJECT TOTAL CURRENT AMI $ 1,919,184.72$% 218,693.34$ 1,167, 221. 54



